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Purpose: Discuss LDR Report related topics

The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda

Attachment 2 - Attendance List

Attachment 3 - Summary of Commitments
Attachment 4 - Workshop Schedule and Status



Attachment 1
M-026 LDR Report Project Manager Meeting Minutes
at
Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held June 24, 2003
9:30 am to 11:30 am

MEETING AGENDA

. Last month’s meeting minutes

Hot topics

» Functions and Requirements document under M-23 — Office of River Protection
¢ Ecology comments on LDR Report
e PFP TRUM-CH datasheet history

. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project
Managers

o 324/327 @ 300 PMM May 29, 2003
. Action Item Status (completed)
Workshop items
+ Consolidation of requirements documents and any other new agreements from
workshops (no new discussion - ongoing)
+ Consistency/interface between WIDS and the PMWT — (no new discussion —ongoing)

. Next meeting (date and time): August 19, 2003, 9:30-11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes

at
Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held June 24, 2003
9:30 am to 11:30 am
Attendance List
Name Organization
P. A. Powell CH2M Hill
L. E. Ruud Ecology
R. W. Wilson Ecology
D. M. Yasek BHI
A. G. Miskho FH
Greg Sinton DOE-RL
W. Russell DOE-ORP

H. T. Tilden PNNL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B

Richland, Washington
Meeting Held June 24, 2003
9:30 am to 11:30 am

Summary of Commitments

Action #

Responsible

Party

Description

Date Closed

06-2003-01

DOE-ORP

Identify coordination opportunities between
M-23, M-26, M-45, and M-48 ORP actions.
Ecology is also interested in waste
characterization opportunities while actions are
being taken under these milestones.

02-2003-03

DOE

Consolidate the various requirements for the
LDR Report for review and comment by
Ecology during the summer 2003.

02-2003-02

DOE

Compile a list of the facilities in the 300 Area
that are not already specifically scheduled for a
storage assessment. DOE will share the list with
Ecology to agree upon the scope of the 300 Area
General Assessment.

12-2002-01

Ecology

Ecology to continue researching LLBG storage
assessment concerns




Attachment 4

M-026 LDR Report Project Manager Meeting Minutes

at

Federal Building, Conference Room 244-B
Richland, Washington
Meeting Held June 24, 2003
9:30 am to 11:30 am

Workshop Schedule and Status

Workshop Topics List Date discussions | Status of discussions
to start (not yet started/

ongoing/completed)

From March 14, 2002 Resolution of Dispute

Changes to TGDS/LSDS August 2002 Completed (9/2002)

Consolidation of requirements documents Feb 2003 ongoing

and any other new agreements from

workshops

Tracking commitments contained in the LDR | June 2002 Completed (9/2002)

report

How to accomplish within year changes June 2002 Completed (9/2002)

How to accomplish year-to-year changes in July 2002 Completed (2/18/2003)

LDR report

Revisit assessment schedule October 2002 Completed (2/18/03)

Mechanism to transmit documents (e.g. data | May 2002 Completed (6/2002

gap plan)

clarified 10/2002)

From May 29, 2002 Project Manager Meeting

Recurrence requirements for storage October 2002 Completed (2/18/2003)

assessments

Referencing specific milestones for December 2002 | Completed (12/2002)

milestone coverage

Consistency/interface between WIDS and the | March 2003 ongoing

PMWT

Unknown characterization answer October 2002 Completed as part of

requirements “Changes to
TGDS/LSDS” item

PMWT as a catch all shield March 2003 Completed (3/2003)

Should waste that meets LDR or is stored in | December 2002 | Completed (2/2003)

accordance with the 268.50 storage

prohibition be included in the report? (e.g.,

ERDF Direct Disposal)

How much detail needed on description of December 2002 | Completed (2/2003)

facilities included in the LSDS.
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ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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